

APPENDIX C-1

Niagara River Greenway Commission

Preparation of the Niagara River Greenway Management Plan and Generic Environmental Impact Statement

Task	2006					2007						
	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
1 Resource Inventory and Data Analysis (project start date 5/1/06)												
2 Public Outreach / Meetings / Public Hearings	◆	● ◆ ⊕	● ★ PPPP△	● ◆	▣ ◆	■ ○ ◆	●	●	☒	●	● ○	
3 Vision Statement / Goals and Objectives / Greenway Concepts												
4 Demographic, Economic and Planning Data and Analysis												
5 * Draft Niagara River Greenway Management Plan												
- Pre-Draft (due late September 2006)												
- Review / Edits											
- Second Draft (due late October 2006)												
- Review / Edits											
- Public Review Draft (early December 2006)												
- Public Review												
- Review / Edits											
- Final Draft												
- Review and Approval by Local Municipalities												
- Final Edits												
6 * Draft Generic Environmental Impact Statement (DGEIS)												
- Pre-Draft (due late September 2006)												
- Review / Edits											
- Second Draft (due late October 2006)												
- Review / Edits											
- Public Review Draft (early December 2006)												
- Public Review												
- Review / Edits											
- Final Draft												
- Review and Approval by Local Municipalities												
- Final Edits												
Final Draft Greenway Plan and GEIS Submittal to OPRHP (due 3/21/07)												✱

* Tasks 5 and 6 deliverables will be produced simultaneously and merged together as one document. The submittal review and edit times will be the same for both tasks.
 ◆ Project Team representatives will attend certain meetings of the Local Government Advisory and Citizen's Advisory Committees.

LEGEND

●	Client - Team Meetings (8)
⊕	Public Information Bulletin
★	Public Planning Workshops/Scoping Sessions (4)
△	Leadership Summit
▣	Client - Team Concept Workshop #1
■	Concept Workshop #2 with Stakeholders
○	Greenway Commission Updates (2)
☒	Public Hearings (2)
.....	Review of Draft Plan
◆	Local Government Advisory and Citizen's Advisory Cmtes.
✱	Completion of Planning Process

